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Department Name:  Higher Education Project Contact: Mike Rush, Facility Planner 
Division Name: Colorado State University Contact Telephone: 970-491-0080 
Project Name:  Rockwell Hall Business 
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Risk Management I.D. No. State Controller Project No. P-0733 
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1. Criteria. 

(a) Check One 
 Emergency 

X   New Data 
 Technical 

X   Unforeseen Contingency 
 

(b) Describe the criteria: 
 
This CC-B requests an increase in Spending Authority.  CSU has new data in the form 
of recent bids for a similar project, better definition of “Smart” classroom 
requirements and discovery that utility connections are not as close as assumed in 
programming documents.   

 
2. Long Bill Appropriation Tables 
 

Appropriation from Long Bill # SB07-239   , page # 260 
Line Item(s) Total CCFE CF CFE FF 

Original Long Bill Items  $11,803,850   $11,803,850  
      
      

Requested Revision of Long Bill Appropriation 
Line Item(s) Total CCFE CF CFE FF 
New Long Bill Items $15,300,000   $15,300,000  
      

 
3. Justify the change from approved budget request and/or FPP:   
The project is currently in design (schematic documents finished) and it was discovered 
that utility connections are farther away than assumed in the programming documents, 
increasing the utility cost component.  In addition the actual requirements for a “Smart” 
classroom have been better defined.  The costs are higher than anticipated in the 
programming documents.  Finally, CSU recently received bids for the Information 
Sciences and Technology Center (ISTEC).  The actual construction costs are approx. 
$270/SF.  This is a very similar building to the planned Rockwell Hall expansion in terms 
of classroom requirements.  No change in scope has been made. 
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4. Why is it necessary to have the appropriation prior to the Long Bill?  It is not 

necessary to have the appropriation prior to the FY08 Long Bill. 
 
5. Does this request require revision of a prior appropriation? (yes) (no).  Explain. 
 
The Spending Authority provided in SB07-239 of $11,803,850 should be increased to 
$15,300,000. 
 
6. Attach a copy of a complete Form CC-C of the original request.  
 
7. Attach a new completed Form CC-C (Element #1 only if there was a prior 

appropriation) to reflect this supplemental request. 
 
8. Supplemental Requests Per SB 98-1331 
 

a) Describe the urgency of the request 
We would like Spending Authority for $15,300,000 by the time the project is ready to 
bid, anticipated in May 2008. 
 
b) List funds to be restricted:  N/A.  Cash Funded project. 
  

Long Bill No. Appropriation Expenditures Amount to be restricted 
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